	Deadline	Responsible												
1		6	Strategy to engage stakeholders in the Action (including revisions in month 24 and 36)											
2	2 1	2	Report on good examples and best practices for a transparent finance industry with guidelines to improve transparency											
3	3 2	4	A database which contains pre-ICO documentation and post-ICO performance (ROI and lifespan)											
4	4 2	4	A database which contains data on crowdfunding/P2P platform features useful for rating platform integrity and to predict fraud											
5	5 2	4	A discussion pa	per for possible ap	proaches to build	ing a statistically	valid back-testing	framework						
6	6 2	4	An internal database of collected (scraped) financial time series from exchanges and regional consolidation platforms optimised for accessibility to all partners											
7	7 3	6	Discussion papers (DP) on the methodology for evaluating/rating ICOs and crowdfunding/P2P platforms and for detection/early warning about fraud/illegal behaviour with emphasis on the application of AI to											
8	3 3	6	Position papers, aimed at regulators and policy-makers, on methodology (with examples of formal criteria) for testing AI techniques in real-time											
9	3 3	6	Handbook and/or wiki page describing potential approaches to tackle risk management issues related to blockchain assets and crowdfunding/P2P lending											
10) 4	8	A position paper	r and roadmap on	mitigating risks co	onnected with the	e increased use of o	digital assets						
11	1 4	8	Methodological discussion paper on the design of stress tests for the evaluation of AI and ML models under shifting financial conditions to improve the robustness of models											
12	2 4	8	Methodological discussion papers on AI models to generate "failed trials" of investment product producers and on quantitative strategies with the usage of the promising field of network data analysis											
13	3 4	8	Four annual rep	orts (for lay audier	nce) distributed via	a local and natio	nal media							
14	4 4	8	Key software (c	odes, packages) d	eveloped by each	of the Working	Groups in line with	their objectives						